Hairy Todd Park Waterfront Renovation

APPLICATION AND CERTIFICATE FOR PAYMENT

Lakewood Parks and Recreation Department

PAGE10OF 6 PAGES

TO OWNER:

City of Lakewood

6000 Main St. SW , Suite 4700
Lakwwod WA 98499

FROM CONTRACTOR:

Quigg Bros. Inc

819 State St.

Aberdeen WA 98520

CONTRACT FOR:

PROJECT: APPLICATION#:. 4 Distribution to:
Harry Todd Park Waterfront Renovation PERIOD TO: 12-1-20 12-31-20
PROJECT NOS: Owner
| 1Const. Mgr
VIA LANDSCAPE ARCHITECT: CONTRACT DATE: 06/02/20 Architect
Robert W. Droll, Landscape Architect, PS Contractor
4405 7TH Avenue SE, Suite #203 »

CONTRACTOR'S APPLICATION FOR PAYMENT

Appilication is made for payment, as shown betow, in connection with the Contract.

Continuation Sheet is attached.

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and belief
the Work covered by this Application for Payment has been completed in accordance with the Contract
Documents, that all amounts have been paid by the Contractor for Work for which previous Certificates for
Payment were issued and payments received from the Owner, and that current payment shown therein is
now due.

1. ORIGINAL CONTRACT SUM---—-- 3 2,076,000.00 CONTRACTOR:
2. Net change by Change Orders et T /
3. CONTRACT SUM TO DATE (Line 1 +/- 2) $ 2,076,000.00 By: ,f SN Date: December 10, 2020
4. TOTAL COMPLETED & STORED TO DATE-$ 1,273,289.00
{Column G on Continuation Sheet) State of:
5. RETAINAGE: County of:
a._5.0% of Completed Work $| 63,664.45| Subscribed and swomn to before
{Columns D+E on Continuation Sheet) me this day of
b. of Stored Material $| |
(Column F on Continuation Sheet) Notary Public:
Total Retainage (Line 5a + 5b or My Commission expires:
Total in Column | of Continuation Sheet-——- 3 63,664.45 CERTIFICATE FOR PAYMENT
6.T = In accordance with Contract Documents, based on on-site observations and the data comprising
O'T(ﬁl;; eEi\ ll-\::slla.lrll- eE g?- OF:;;TAINAGE $ 1,209,624.55 application, the Architect certifies to the Owner that to the best of the Architect's knowledge, information
7. WA Sales Tax @ 9.9% $ $126,055.61 and befief the Work has progressed as indicated, the quality of the Work is in accordance with the
' y panied Contract Documents, and the Contr is entitled ¢ t of the AMOUNT CERTIFIED.
8. TOTAL EARNED WITH SALES TAX $ $1 33565016 niract Bocuments, and e Gontractor s entitied to payment of the
9. LESS PREVIOUS CERTIFICATES FOR PAYMENT
(Line 6 from prior Certificate)-———----—-—- $ 905,380.36
10. CURRENT PAYMENT DUE---—-r-eem e $ 430,299.80 4—% %% _y}
11. BALANCE TO FINISH, INCLUDING RETAINAGE AMOUNT CERTIFIED + } $
(Line 3 less Line B) $ 740,319.84 (Aftach explanation if amount certified diffe}s from the amount applied for. Initial all figures on this
application and on the Continuation Sheet that are changed to conform to the amount certified.)
CHANGE ORDER SUMMARY LANDSCAPE ARCHITECT: [
Total changes approved in previous
months by Owner By: Date: 5 w

Total approved this Month

TOTALS

NET CHANGES by Change Order

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor named
herein. Issuance, payment and acceptance of payment are without prejudice to any rights of the Owner of
Contractor under this Contract.
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ATTACHMENT TO PAY APPLICATION APPLICATION NUMBER: 4
PROJECT: APPLICATIONDATE:  09/30/20
Harry Todd Park Waterfront Renovation PERIOD TO:[2-1-20 12-31-20
ARCHITECT'S PROJECT NO:
A [} C D | E F G H I
tem Description of Work Scheduled Work Completed Materials Total % Balance Retainage
No. Value From Previous | This Period Presently Completed | (GIC)| ToFinish (i Vartable
Application Stored And Stored {C-G) Rate)
(D +E) {Not!n To Date
D or E) (D+E+F)
1 [Mobilization 265,000.00 265,000.00 265,000.00 | 100%
2 |Floating Turbidity Curtain 12,750.00 7,400.00 2,600.00 10,000.00 | 78% 2,750.00
3 |Temp Fence 6,090.00 6,090.00 8,080.00 | 100%
4 |Saw cut conc. curb 625.00 625.00 625.00 | 100%
5 |Saw cut asphalt 875.00 825.00 82500 | 94% 50.00
6 |Saw cut bulkhead cap & timber (south) 350.00 350.00
7 |Remove concrete curb 2,000.00 2,000.00
8 |Remove concrete pavement 3,570.00 3,570.00
9 |Remove asphalt pavement 3,850.00 3,850.00
10 |Cut & remove conc wall & footing 5,504.00 5,504.00
11 |Demo cong. stairs 1,600.00 1,600.00 1,600.00 | 100%
12 |Remove concrete play Sculputre 750.00 750.00 750.00 | 100%
13 |Demo bath room & disconnect 25,000.00 25,000.00 25,000.00 | 100%
14 |Remove chain link fence 1,875.00 1,875.00
15 |Remove H-pile & timber wall 23,400.00 22,000.00 1,400.00 23,400.00 | 100%
16 |Remove docks 36,800.00 18,400.00 18,400.00 | 50% 18,400.00
17 |Remove pile 12,000.00 11,000.00 11,000.00 | 92% 1,000.00
18 |Remove CB & 12" pipe 1,200.00 1,200.00
19 |Remove light pole & base 500.00 500.00
20 [Remove playground equipment 2,500.00 2,500.00 2,500.00 | 100%
21 |Rem conc site furnishings 400.00 400.00 400.00 | 100%
22 |Remove & reset boulders for ramp 350.00 350.00
23 |Remove parking stripes 1,320.00 1,320.00
24 |Salvage & load ramps 3,200.00 3,200.00 3,200.00 | 100%
25 |Salvage post & signs 2,200.00 1,100.00 1,100.00 | 50% 1,100.00
26 |Salvage irrigation controle & BF 750.00 750.00 750.00 | 100%
27 |install parking strips 3,249.00 3,249.00
SUBTOTALS PAGE 2 417,808.00 337,240.00 33,400.00 370,640.00 | 89% 47,168.00
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ATTACHMENT TO PAY APPLICATION

APPLICATION NUMBER:
APPLICATION DATE: 09/30/20

Z

PROJECT:
Harry Todd Park Waterfront Renovation PERIOD T0:12-1-20 12-31-20
ARCHITECT'S PROJECT NO:
A B C D | E F G H [
ftem Deseription of Work Scheduled Work Completed Materials Total % Balance Retainage
No. Value From Previous | This Period Presently Completed {GIC) To Finish (if Variable
Appilication Stored And Stored {C-G) Rate)
(D +E} {(Notin To Date
D or E) (D+E+F)
28 |Silt fence 1,710.00 1,710.00 1,710.00 | 100%
30 |Straw waddle 1,710.00 1,710.00 1,710.00 | 100%
31 [High visible fence 6,660.00 6,600.00 6,600.00 | 99% 60.00
32 |Condstruction enterance 3,500.00 3,600.00 3,500.00 | 100%
33 |Clear & Grub 12,000.00 5,000.00 1,000.00 6.000.00 | 50% 6,000.00
34 |Asphalt patching 5,000.00 5,000.00
35 |Concrete stairs 19,000.00 19,000.00
36 |Concrete retaining wall 17,000.00 7,000.00 7,000.00 14,000.00 | 82% 3,000.00
37 |Concrete gangway landing 18,400.00 18,400.00 18,400.00 | 100%
38 |Handrail post foundation 5,000.00 5,000.00
39 |Restroom foundation 7,000.00 7,000.00
40 |Purchase handrail 24,000.00 24,000.00
41 |Install handrail 15,000.00 15,000.00
42 |Electrical 51,000.00 6,400.00 6,400.00 | 13% 44,600.00
43 |Electrical trenching 9,600.00 9,600.00
44 [Concrete pedestal 6,000.00 6,000.00
45 |Bird Barrier 1,000.00 1,000.00
48 |Excavate bulkhead to waste 49,985.00 49,985.00 48,985.00 | 100%
47 |Excavate bulkhead to stockpile 8,400.00 8,400.00 8,400.00 | 100%
48 |Backfill new bulkhead wall 18,000.00 18,000.00 18,000.00 | 100%
49 |Excavate ramp & CIP wall to waste 16,500.00 2,000.00 200000 | 12% 14,500.00
50 |Excavate ramp & CIP wall to stockpile 13,000.00 2,000.00 2,000.00 | 15% 11,000.00
51 |Backfiil ramp and CIP wall 22,000.00 22,000.00
52 |Water controll for bulkhead excavation 12,000.00 12,000.00 12,000.00 | 100%
53 |General site grading 14,000.00 14,000.00
54 |Fine grade for pavements 3,244.00 3,244.00
55 |CSTC for pavements 8,600.00 8,600.00
56 |Fish rock 12,736.00 12,736.00 12,736.00 | 100%
SUBTOTALS PAGE 3 799,853.00 492,681.00 41,400.00 534,081.00 | 67% 265,772.00
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ATTACHMENT TO PAY APPLICATION APPLICATION NUMBER: 4
PROJECT: ‘ APPLICATION DATE:  09/30/20
Harry Todd Park Waterfront Renovation PERIOD TO:12-1-20 12-31-20
ARCHITECT'S PROJECT NO:

A B [+ D | E F G H |
ftem Description of Work Scheduled Work Completed Materials Total % Balance Retainage
No. Valus From Previous | This Period Presently Completed (GIC) To Finish {if Variable

Application Stored And Stored {C-G) Rate)
{D+E) {NotIn To Date
D or E) (D+E+F)

57 |Rip rap 12,000.00 12,000.00 12,000.00 | 100%

58 |HC access ramp 7,000.00 7,000.00

59 |Sidewalk 75,000.00 75,000.00
60 |Traffic curb 10,000.00 10,000.00
61 |Thickened edge sidewalk 14,500.00 14,500.00

62 |Play area curb 11,000.00 11,600.00
63 (Paver curb 6,000.00 6,000.00
84 |Unit Pavers 36,000.00 36,000.00

85 |Guardrail type 1 32,000.00 32,000.00
66 |HC ramp grave backfill for walls 7,065.00 7,065.00
67 |HC ramp wall CSBC 4,680.00 4,680.00
68 |HC ramp wall ballast 1,200.00 1,200.00
69 |Purchase block wall (H.C. ramp) 60,784.00 41,000.00 5,000.00 48,000.00 | 76% 14,784.00
70 |Set block wall (H.C. ramp) 47.160.00 2,500.00 2,500.00 5% 44 660.00
71 |Bulkhead ballast 19,728.00 19,728.00 19,728.00 | 100%

72 |Purchase block wall (bulkhead) 49,220.00 49.220.00 49,220.00 | 100%

73 |Set block wall (bulkhead) 29,960.00 29,960.00 29,960.00 | 100%

74 |Picnic tables 7,500.00 3,000.00 3,000.00 | 40% 4,500.00
75 |Bike Rack 1,100.00 500.00 500.00 | 45% 600.00
78 |Trash receptacles 1,500.00 500.00 500.00 | 33% 1,000.00
77 |Asphait walkway and curb widening 550.00 550.00
78 |Striping 3,000.00 3,000.00
79 |Landscaping 65,000.00 65,000.00
80 [Storm drainage pipe 6,100.00 6,100.00
81 |PVC drainage Structures 5,500.00 5,500.00
82 |Storm clean out 1,000.00 1,000.00
83 |Type 1 catchbasin 2,000.00 2,000.00
84 |Infiltration trench 4,000.00 4,000.00

SUBTOTALS PAGE 4 1,320,400.00 651,089.00 46,400.00 697,489.00 | 53% 622,911.00
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ATTACHMENT TO PAY APPLICATION

PROJECT:
Harry Todd Park Waterfront Renovation

APPLICATION NUMBER:
APPLICATION DATE: 09/30/20

PERIOD TO:12-1-20 12-31-20

ARCHITECTS PROJECT NO:

P}

A B C D | E F G H |
item Description of Work Scheduled Work Completed Materials Total % Balancs Retainage
No. Value From Previous | This Period Presently Completed {GIC) To Finish {if Variable
Application Stored And Stored {C-G) Rate)
{D +E) {Not In To Date
D orE) {D+E+F)
85 [PVC roof drain piping 3,000.00 3,000.00
86 |Roof drain cleanout 3,000.00 3,000.00
87 |Type 1 catchbasin 2,500.00 2,500.00
88 [Infiltration trench 8,000.00 8,000.00
83 |6" PVC sewer piping 4,000.00 4,000.00
80 [Sewer cleanout 3,000.00 3,000.00
91 |Tie into existing line 3,800.00 3,800.00
92 [Test sewer 1,300.00 1,300.00
93 |Abandon existing system 5,000.00 5,000.00 5,000.00 | 100%
94 |Install 1 1/2" service line 6,000.00 6,000.00
95 |1 1/2" meter and service 4,000.00 4,000.00
96 |Double detector check valve 2,000.00 2,000.00
97 [Test and disinfect water line 3,000.00 3,000.00
98 |Mobilize floating rig 48,000.00 48,000.00 48,000.00 | 100%
99 |Purchase steel piling 55,000.00 51,000.00 4,000.00 55,000.00 | 100%
100 | install 16" steel pile 35,000.00 30,000.00 30,000.00 | 856% 5,000.00
101 [Purchase steel pile caps 23,000.00 23,000.00 23,000.00 | 100%
102 |Install steel plie caps 27,000.00 10,800.00 10,800.00 | 40% 16,200.00
103 |Purchase alum. walkway 93,000.00 47.,500.00 45,500.00 93,000.00 | 100%
104 |Install alum. walkway 24,000.00 12,000.00 12,000.00 | 50% 12,000.00
105 |Purchase floats 188,000.00 50,000.00 148,000.00 198,000.00 | 100%
108 |Install floats 20,000.00 20,000.00 20,000.00 | 100%
107 |Purchase aluminum ramps 71,000.00 35,500.00 35,500.00 71,000.00 | 100%
108 |Instalf aluminum ramps 10,000.00 10,000.00 10,000.00 | 100%
109 |Demob floating rig 49,000.00 49,000.00
110 | Trim & Cleanup 6,000.00 6,000.00
111 |Punchlist 15,000.00 15,000.00
112 |Asbuilts 3,000.00 3,000.00
SUBTOTALS PAGE 5 2,046,000.00 863,089.00 410,200.00 1,273,289.00 | 62% 772,711.00
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ATTACHMENT TO PAY APPLICATION

PROJECT:

Harry Todd Park Waterfront Renovation

APPLICATION NUMBER:
APPLICATION DATE:

PERIOD TO:12-1-20 12-31-20

ARCHITECT'S PROJECT NO:

4
09730720

B

c

D

E

G

H

|

Description of Work

Scheduled
Value

Work Completed

From Previous
Appilication
{(D+E)

This Period

Materials

Stored
{Notin
D or E)

Total
Completed
And Stored

To Date
{D+E+F)

%
{(GIC)

Balance
To Finish
(C-G)

Retainage
{f Variable
Rate)

113
114
115
116
117
118
119
120
121
122
123
124
125
126
127
128
129
130
131
132
133
134
135
136
137
138
139
140

Closeout

Concrete trail (Alt 1)
Add coating to guardrail Type 1 (ALT 3)

5,000.00
20,000.00
5,000.00

5,000.00
20,000.00
5,000.00

SUBTOTALS PAGE 6

2,076,000.00

863,089.00

410,200.00

1,273,289.00

81%

802,711.00






